
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:08 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 658 Date: 03-Sep-2014 Wednesday

Approved Date:

Shift Hours: 09:00 am 02:00 am Break: 06:00 Over Time: 03:00

Const Calendar Day: 821

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of the painting of the west loop cable handrope drop plates. Track progress of the FWS
pressure testing of the 6" CCSF Reclaimed Water Main from an overnight lane closure. Misc MEP
paperwork and write diaries.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

6" DIP Testing

The crew, including Josh Johnson and Tim Esquivel went on shift at Pier 7 at 2000 on September 3, then
mobilized to the bridge, arriving in a closure of the #1 lane of the WB bridge at 2030.

The crew replace a seal that was leaking in an elbow at PP 80 + 2500, then pumped up the system. The
elbow on the east side of the diversion at the tower began leaking. The crew also replace the seal at that
location and began the pressure testing of the 6" CCSF Reclaimed Water Main.

At 0120 on September 4, 2014, the system was pumped up to 225psi. By 0205, the pressure had dropped
down to 200 psi. I discussed this with Tom Colombo, suggesting that the system was losing pressure
because of temperature variations. Tom and I inspected the length of the piping, from the base of W2 to
Hinge AW and found no leaks. I left the bridge atr 0230. I returned to the bridge at 1400 on September
4, 2014 and read the gage pressure on the system at 275 psi.

The FWS completed their work for the night, leaving the bridge at 0300 on September 4, 2014.

The crew used a 5000 gallown water truck, and a welding machine as a generator in performance of this
work

Ken Chan performed the overnight inspect for CT. His diary is as follows:

FW Spencer - Crew started at 8:30pm, the work was to perform a formal testing of the 6" hydrostatic pipe.

121 0-000-000.121
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 658 Date: 03-Sep-2014 Wednesday

Crew was off the bridge by 3:00am. (Inspector - Rob Feather)

At 1:00am, the pressure was raised to 225psi and the gauge will stay in place for the next 24 hr for
monitoring during the day and the following night.

At 3:00am, pressure dropped to 200psi, 25 pounds lost.

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ERNESTO SOLONPainter 2.00 0.00 0.00 2.00

JNM FRANCISCO SERRANOPainter 2.00 0.00 0.00 2.00

APP RAFAEL SERANOPainter 8.00 0.00 0.00 8.00

JNM JORGE FLORES RAMEROPainter 8.00 0.00 0.00 8.00

Diary: Dispute

West Loop Cable Hand Rope
Painting

The CCC crew spent the shift applying the final coat of DTM on the cable band hand ropes and
turnbuckles on the west cable loop between the jacking saddle and the south deviation saddle.

The crew used a 125' manlift in performance of this work.

001 0-FSW-EFA.096

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Change of

The FWS crew spent 3 hours to mobilize to and from the bridge which will be paid under CCO 354. In
addition, the pipefitters union agreement gives them a 12% hourly shift differential and 8th hour of pay for
7 hours of work for working at night, which is also compensable under CCO 354.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354. The three crew trucks will be paid per
the equipment rental rate under CCO 354.

001 0-FWS-ELS.354
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